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Project Name:  Multiple Pump Stations – Hooper Road – Greenwell Springs Road 
 (program #NFE-C-0005) 
 
Project Type: Capacity  
 
City-Parish Project #: To be determined  
 
Project Description: The purpose of this project is to replace PS313, PS144, PS86, PS234, PS218, 

PS271, PS249, PS164, PS285, PS196, PS231, and PS207 to alleviate SSOs 
 
Design Consultant: To be determined 
 
Construction Contractor: To be determined 
 
Project Schedule: 

PHASE START END STATUS 

Design September 2010 February 2012 0% complete 

Construction Bid Phase February 2012 April 2012 0% complete 

Construction  April 2012 December 2014 0% complete 
 

 

Project Budget: CITY APPROPRIATIONS TO-DATE 
PROGRAM 
BUDGET 

Account Budget To-Date Encumbrances Expenses Balance Program Delivery 
Plan 

Design $0 $0 $0 $0 $270,000 

Inspection $0 $0 $0 $0 $0 

Miscellaneous  $0 $0 $0 $0 $0 

Contingencies $0 $0 $0 $0 $0 

Right-of-Way 
Acquisition $0 $0 $0 $0 $0 

Construction $0 $0 $0 $0 $4,130,000 

TOTAL $   0 $   0 $   0 $   0 $4,400,000 

 
 
Attachments: Project Vicinity Map 
 Project Detail Report 
 (In-Depth Project Description taken from the Program Delivery Plan) 

PROJECT DETAIL REPORT 
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5.4.5 NFE-C-0005 (Multiple Pump Stations – Hooper Road – Greenwell Springs 
Road) 

Project Description 

Purpose of the Project / Background Information 
The purpose of the NFE-C-0005 (Multiple Pump Stations – Hooper Road – Greenwell 
Springs Road) project is to replace PS 313, PS 144, PS 86, PS 234, PS 218, PS 271, PS 249, PS 
164, PS 285, PS 196, PS 231, and PS 207 to alleviate SSOs. In addition, the BTRSSO model 
predicts that the future peak wet weather flow will be greater than the existing maximum 
capacity for each of these pump stations. 

Location 
The locations of the pump stations is described in Table 5-12 below.  

Scope 
The detailed scope of this project is given in Table 5-12 

TABLE 5-12 

NFE-C-0005 (Multiple Pump Stations – Hooper Road – Greenwell Springs Road) 

PS No. Location 
Existing Max Capacity 

(GPM) 

Future Peak 
Wet Weather 
Flow (GPM) 

PS 313 Summer Place Ave off Foster Rd 69 111 

PS 144 La Jolla Court off Carmel Drive 417 556 

PS 86 Hooper Rd bw Lovett Rd and Allena Drive 347 486 

PS 234 Dorset Ave off Farnham Ave 139 486 

PS 218 Weyanoke Drive off Solitude Lane 208 431 

PS 271 Central Place Drive off Central Woods Ave 278 486 

PS 249 Durmast Drive off Way Rd 625 1,083 

PS 164 Stoneridge Drive off Donnybrook Ave 278 694 

PS 285 Bristle Cone Court off Evergreen Hills Ave 69 417 

PS 196 Shady Bluff Drive off Hooper Rd 278 417 

PS 231 Shoe Creek Drive off Morgan Creek Ave 278 1,528 

PS 207 Red Maple Drive off West Post Oak Court 139 403 

Note: The existing maximum capacities for the PSs were obtained from the DPW Field Pump Station 
Maintenance reference guide. The future peak wet weather flow was obtained from the BTRSSO hydraulic 
model.  

Total Estimated Construction Cost is $3,900,000. 

Scheduled Design Appropriation Year is 2011. 

Scheduled Construction Appropriation Year is 2013. 

 




